APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2010 PCC Street Patching Program - Phase |
cityof Contractor: TK Concrete, Inc.
' eny Address: 1608 Fifield Road, Pella lowa 50219
Eringing 41 ol togerber  Finance Budget Code: 063.3963.4451 » Finance Project Code: 963.4451 -
Vendor Project or Invoice #: PO #
Original Contract Date: March 15, 2010 Vendor # 4907
Date of Council Meeting 8/16/2010 - PAYMENT REQUEST # 4. -
PAYMENT PERIOD: From: 07/10/10 - through: 08/06/10
Contract Summary
Original Contract Amount: $ . 286,592.75 4
Net change by Change Orders: $ -
Contract Amount to Date: (line 1 £ 2) $ 286,592.75
Total completed and stored to date: $ 249,147.80
Retainage: § % of Completed Work: 3 12,457.38 -
Total Earned less Retainage: $ 236,680.22
_Less previous applications for payment: $ 184,267.63~ ,
SUBTOTAL $ 52,422.59 7
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 52 422.59
Balance to finish, including retainage: 3 4990253~

Contract Time Remaining (If applicable) -

The undersigned Contracter certifies that to the best of the Contracter's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Docusments, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Fayment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Constructfon ont‘rerctorApprova.r TK Concrete, Inc.

Firm Name
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Engineer/Consuftant quwal City of Ankeny
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S|gnature Q.__/ Date
City of An A%ok%iv\ /\ 8 / /
Signaturg~—- = d‘\//-—) Date LC) h [Q
Submit to: Paul Moritz, P.E.
Email: pmoriz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 8/9/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION oRiGiNaL | JUANTITY VALUE OF
=M UNITS | pRoposen | CHANSEBY| TOTAL | s price | exrenpen paice | SUANTTY | comereren | UM | FERCROR
(Inciude Change Order # If Applicable) QUANTITY | pnEry WORK
1 |7* PCC Remove & Replace SY  5637.00 563700 $ 4725 $ 26634825 501840 $ 287,119.40 81860 89.03%
2 |6" PCC Driveway Remove & Replace (M-Mix) sY 44.00 4420 § 4050 §  1,782.00 4160 § 168480 240 94.55%
3 |4" PCC Sidewalk Remove & Replace SF 487.00 467.00 § 350 § 163450 21240 § 74340 25460 45.48%
4 4" PCC Sidewalk, New Construction SF 36.00 3600 5 300 § 108.00 $ - 36.00  0.00%
5 |3-Pieca Manhole Castings EA 3.00 3.00 § 80000 § 150000 300 § 150000 - 100.00%
6 |Re-build SW-105 Intake (24" Depth) EA 1.00 100 $ 1,20000 §  1,200.00 100 §  1,200.60 - 100.00%
7 |Re-build SW-505 Intake (60" Depth) EA 1.00 100 $ 450000 § 150000 100 $  1,500.00 - 100.00%
8 {Supply and Install New Intake Hood & Grate EA 1.00 100 $ 40000 §  400.00 100 % 400.00 - 100.00%
9 |Truncated Dome Fanel (2'x4) EA 14.00 1400 $ 17500 §  2,450.00 1400 §  2,450.00 - 100.00%
10 |Sod Restoration 30 104.00 10400 § 3000 $  3,120.00 $ - 10400  0.00%
11 |Traffic Gentrol Ls 1.00 100 § 3,00000 § 300000 085 § 255000 515  85.00%
12 |Extra Class "A" Roadstone TON 100.00 10000 $ 1500 §  1,500.00 $ - 100.00  0.00%
13 |Overexcavate Unsuitable Subgrade Material CcY 50.00 50.00 § 500 % 250.00 3 - 50.00 0.00%
14 |Changeable Message Board DAY 12.00 1200 § 15000 §  1,800.00 $ - 1200 0.00%
15 - $ - $ - - 0.00%
16 - $ - $ - - 0.00%
17 - $ - $ - - 0.00%
18 - $ . $ . - 0.00%
19 - $ - $ - - 0.00%
20 - $ - 5 - - 0.00%
21 - $ - 3 . - 0.00%
22 - $ - $ - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - $ - - 0.00%
26 - $ - $ - - 0.00%
27 - $ - $ - - 0.00%
28 - $ - $ - - 0.00%
29 - $ - $ - - 0.00%
30 - $ - 8 - - 0.00%
31 - § - $ - - 0.00%
82 - $ - $ - . 0.00%
33 - $ - $ - - 0.00%
a4 - $ - $ - - 0.00%
35 - $ - $ - - 0.00%
36 - $ - $ - - 0.00%
a7 - $ - $ - - 0.00%
38 - $ - $ - - 0.00%
39 - $ - $ - - 0.00%
40 - 3 - $ - - 0.00%
41 - $ - $ - - 0.00%
42 - $ - $ - - 0.00%
43 - $ - $ - - 0.00%
44 - $ - $ - - 0.00%
45 - $ - $ - - 0.00%
46 - $ - $ - - 0.00%
47 - $ - $ - - 0.06%
48 - $ - § - - 0.00%
49 - 5 - $ - - 0.00%
50 - $ - $ . - 0.00%
51 - $ - $ - - 0.00%
52 - $ - 3 - - 0.00%
53 - $ - $ - - 0.00%
54 - $ - $ - - 0.00%
55 - $ - $ - - 0.00%
56 - $ - $ - - 0.00%
57 - § - $ - - 0.00%
58 - ] - $ - - 0.00%
59 - $ - $ - - 0.00%
80 - $ - $ . - 0.00%
81 - $ - $ - - 0.00%
62 - $ - $ - - 0.00%
83 - $ - $ - - 0.00%
64 - $ - $ - - 0.00%
85 - $ - $ - - 0.00%
66 - $ - $ . - 0.00%
67 - $ - $ - - 0.00%
68 - $ - $ - - 0.00%
69 - $ - $ . - 0.00%
70 - $ - $ - - 0.00%
71 - $ - $ - - 0.00%
72 - $ - $ - - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -13.07%

Date printed; 8/%/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

#

Date

Amount
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26

5172010

$

26,149.18

Date

Amount

6/21/2010

64,595.89

7/19/2010

3
F
§

93,522.56

TOTAL

Record of Change Orders

# Date

Amount

CO~NhHhuhON -

TOTAL

Contract Time Remaining:

184,267.63

CONTRACT PERIOD:
Original Contract Date:
Criginal Contract Time:
Added by Change Order:
Coniract Time to Date:
Time Used to Date:
Contract Time Remaining:

CLICK 1O CHOOSE.
March 15, 2010

Date Printed: 8/9/2010



